
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:44 AM
Run date

Time

Reviewer: Jefferson, Paul 04-Feb-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 277 Date: 15-Feb-2011 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 525

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Rainy and cool

See Thanh Le’s diary for details on the W-Line and David Bradd’d for the E-Line. Also see Philip He’s diary 
for details on any bolting operations.

•Send out minutes for the UC Davis mockup meeting in Daivs yesterday .
•Generate agenda for the Seismic Joint Status meeting this afternoon .
•Generate Authority To Proceed letter requesting 2 lanes worth of Trelleborg expansion units for the UC
Davis testing.
•Generate another ATP letter authorizing ABF to begin amending the SWPPP for the UC Davis mockup
off of Burma Rd.
•Generate response to Submittal 2117R01.
•1000 hrs QA/QC meeting
•Begin verification of Extra Work Bills given to me by Mohinder Chahal .

Accrued 2 hours of overtime authorizing EWB’s and getting responses out to the Contractor in a timely 
fashion.
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